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SIGNED EXTENSION OF CALENDAR YEAR 2013 FOR SITE MANAGEMENT PLAN
DEADLINES EXTENSION NUMBER 2013-008 NAS PENSACOLA FL

6/27/2013
NAVFAC SOUTHEAST



DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Memorandum for the file  

Date: 	June 27, 2013 

Subject: Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-008. 

From: 	Patty Marajh—Whittemore, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: 	File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP update submitted December 3, 2012. 

1. OU/SITE Number & Description :  Operable Unit (OU) 1, Site 1 Sanitary Landfill, Focused 

Feasibility Study Report  

2. Deadline or schedule being extended: Submittal of the Draft Focused Feasibility Study Report 

and submittal of subsequent OU 1 deliverables. Based on the NAS Pensacola Federal Facilities 

Agreement, the Draft Focused Feasibility Study report is a primary document.  

3. Length of extension/new deadline: A 374-day extension of the submittal of the Draft Focused  

Feasibility Study Report from July 2, 2013, to July 11, 2014. Subsequent documents will also be 

delayed 374 days.  

4. Good Cause 

Force Majeure 

Another Parties Failure 

Dispute Resolution 

Delay caused by extension granted for other deadline 

IZI Events or series of events mutually agreed to by the Parties 



David Graba 
Remedial Project Manager 
Florida Department of Environmental Protection 

•wtimely 	wood Cause 

5. Brief description/Explanation of cause: 

As discussed in the conference call on June 7, 2013, and the June 18 and 19, 2013, Project 

Team Meeting, the Navy, EPA, and FDEP have agreed to investigate the OU 1-associated 

wetlands with OU 1. The parties also agreed that instead of a separate UFP-SAP, the OU 16 

UFP-SAP would be updated to include DQOs for OU 1. The wetlands data will be included in 

the OU 1 Focused Feasibility Study Report. The Navy needs additional time to finalize the SAP, 

perform the field investigation, and complete the FFS report. The Navy requests a 374-day 

milestone schedule extension for submittal of the Draft Focused Feasibility Study Report. In 

addition schedules for the subsequent documents for this OU will be extended to reflect this 

schedule extension. A revised OU 1 Milestone Schedule that reflects the extension is attached. 

IT IS SO AGREED 
M A RAJ H- 	
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Patty Marajh — Whittemore 
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medial Project Manager 

NAVFAC SE 

Timely 	Good Cause 
Tim Woolheater 
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